

EDUCATION Goal 4.2

ORTHODOX LEADERSHIP TRAINING

Within 18 months, we will make available a best practices *Orthodox Leadership Training* program for our Parish and Ministry leaders, future leaders and youth, focusing on increasing meaningful results, leadership succession, community involvement and Parish interaction.

EDUCATION GOAL 4.2 ACTION PLAN			
Specific Key Actions Necessary To Achieve Education Goal 4.2	Who Must Do Each Action	Timetable: How Many Months or Days To Finish Action From Previous Action	How Will We Know When This Action Has Been Completed
1. Recruit of Education Goal 2 Task Force (“ETF2”) to include those who are in the field or related to the field of leadership training	Education Strategic Planning Task Force and the Goal Captain	1 month after Start Date	ETF2 members agree to serve
2. Research and gather best practices Christian Leadership training and development used by Metropolises, Parishes and other Orthodox and non-Orthodox church and Christian organizations	ETF2	3 months after step 1	At least 5 best practice leadership programs, planning processes and techniques are obtained for review
3. From all available resources and materials, develop a uniform best practices Orthodox Leadership Training Program and Manual (“OLTPM”)	ETF2	4 months after step 2	OLTPM is created
4. Post OLTPM on Metropolis Resource Center Portal (“Portal”)	ETF2	1 month after step 3	OLTPM is accessible on Portal
5. Develop OLTPM training program	ETF2	3 months after step 4	Training Program developed and ready for delivery
6. Schedule regional OLTPM training programs throughout Metropolis	ETF2	Beginning 3 months after step 5 and the continuously over the next 3 years	A strategic planning training program has been delivered at least twice in every region throughout the Metropolis
7. Develop OLTPM measurement / progress report process to determine effectiveness and make continual improvements	ETF2	2 months after step 6	Effectiveness measurement tool developed
8. Share best Orthodox Leadership practices / success stories on Portal	ETF2	Starting 1 month after step 7 and continuously thereafter	Best practices posted to Portal